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Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 088 Date: 23-Mar-2011 Wednesday
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Const Calendar Day: 561

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Showers/Broken Clouds

Temperature 7 AM 12 PM 4PM50 54 52

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/23/2011, Wednesday – Showers/Broken Clouds, 57/49 ºF

·Checked Lotus Notes (e-mails) & PMIV.

·PB Nick called mentioned that PB won’t insist x-ray testing on service platform repair (RFI-2392); he will
upload new comment to PMIV. Talked to Paul & Gary this outcome.

·Studied PB new comment for RFI-2392, PB took out x-ray testing but add stress analysis for the
structure.  Talked to Karen, Paul & Gary about the new PB’s comments.  Nick & Nicolai (METES) came to 
my office to talk about the issues for RFI-2392. PB dropped the comment and uploading the new
comment to PMIV, after talking to Paul.

·Wrote the final response for RFI 2392 and sent to PB, METS & Construction for review and comment
one more time.

·Continued studying Sub # 2222, and punch-list for Voyage 7 sent by METES.

* Worked 2.0 hours OT today (03/23/11, Wednesday)
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